



Breakneck Connector and Bridge require multiple approvals and permits. The relevant agencies have been involved in reviewing the project throughout design development. At each major benchmark of design, all agencies received and provided technical comments on the design set. As we approach 100% design on both projects, those comments have been resolved (including Metro-North's). Multiple permits are required and have been or are in the process of being filed.

The anticipated start date of construction is the end of 2023.